



3rd Quarterly Progress Report

TR08IBEN02

IMPROVING EMISSIONS CONTROL



Contents

- 1. Achievements in Q3 (missions and benchmarks)**
- 2. Documents available for Review**
- 3. Workplan**
- 4. Activities for Q4**
- 5. Main Challenges**
- 6. Next joint SC Meeting**



Missions undertaken in Q3

Activity	STEs	Work undertaken
Act. 1.2	Alec ESTLANDER	Investigation of roles & responsibilities
Act. 3.1	Christian NAGL	Outline for an action plan
Act. 2.1	Elisabeth KAMPEL	Inventory training
Act. 1.2	Klaas van der HOEK	International obligations
Act. 4.3	Manfred RITTER	Preparation of CoCom
Act. 1.3	Dorina MOCANU	Analysis on air management structure
Act. 1.1	Martin SAUTNER	Assessment of environment related legislation
Act. 1.1, 1.3 and 4.1	Martina HAYDN, Inge ZECHMANN and Timo SEPPÄLA	Institutional Assessment



Benchmarks in Q3

- ❖ **B1.1.2:** (two) Documents with assessment of legislation and roles and responsibilities of competent authorities.
- ❖ **B1.2.1:** List of international obligations and proposals on how to handle them.



2. Documents available for Review

- ❖ Eight reports on missions undertaken by STEs;
- ❖ Minutes of preparatory meeting for the establishment of the NEC Coordination Committee (EN+TR);
- ❖ Long-term Training plan;
- ❖ Draft on existing Turkish legislation relating to air quality;
- ❖ Draft Report on combined institutional benchmarks;
- ❖ Draft "Assessment of present situation of the institutional structure and technical capacity incl. proposals for enhancement".

3. Workplan

TR08IBEN02 Improving Emissions Control		2011								2012												
Month of Project		May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov		
Operational Project Management				QR				QR			QR			QR			QR			QR		
Project Coordination / Steering Committee Meetings				v				v			v			x			x			x		
Running month		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
Component 0 - Visibility Events																						
Activity 0.1: Opening event		B0.1		v																		
Activity 0.2: Closing event		B0.2																				
Component 1 - Understanding of int. and EU legislation related to the NEC Directive and of the roles and responsibilities of competent authorities in the Transposition of the NEC Directive																						
Activity 1.1: Identification present situation		B1.1.1	v				v	C														
		B1.1.2	v					v			v	C										
		B1.1.3						v			v											
Activity 1.2: Investigation of roles and responsibilities		B1.2.1					v	v	v		C											
Activity 1.3: Assessment of air management structure		B1.3.1					v			v												
		B1.3.2									v											
Component 2 - Establishment of the necessary capacity to prepare and manage the national NEC Directive inventory : compile, report and archive NOx, NMVOC, SO₂ and NH₃ emissions data (including projections)																						
Activity 2.1: Training on inventory preparation, management & reporting		B2.1.1	v		v			C														
		B2.1.2												S1								
		B2.1.3							v	v												
		B2.1.4																				
		B2.1.5			v																	
		B2.1.6																				
Activity 2.2: Awareness workshops and seminars		B2.2.1					C															
		B2.2.2						C														
Activity 2.3: Project Website		B2.3.1			v	C																
		B2.3.2																				
		B2.3.3			v	C																
Component 3 - Establishment of the necessary capacity to develop a strategic action plan to reduce emissions of NEC pollutants and implement the Action Plan																						
Activity 3.1: Strategic Action Plan		B3.1.1						v	v													
		B3.1.2																				
Activity 3.2: Abatement Road Map		B3.2.1																				
Component 4 - Development of reporting capacity in line with the NEC Directive																						
Activity 4.1: Evaluation the Institutional Capacity		B4.1.1		v	v		v			v												
		B4.1.2																				
Activity 4.2: Training Programme		B4.2.1																				
		B4.2.2																		S2		
Activity 4.3: Dissemination Workshops		B4.3.1							v													
Running month		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		



4. Activities for Q4

Benchmark / Activity	week
1.3 Assessment of plans and programmes (by Estlander)	6
2.1 Sectoral Trainings on Inventory prep., Nomenclature for Reporting, fuel consumption by sectors, fugitive emission (by Köther, Jobstmann)	8+9
4.3 Meeting of CoCom (8 th March ?) (by Estlander, Nagl)	10
3.2 Preparation of an action plan and emission abatement road map (by Nagl)	10
2.1 Sectoral Trainings on compiling a sectoral emissions incl. documentation of inventory process and archiving of inventory data, industry, LPS, projections, documentation, IIR (by Saarinen)	12
2.1 Sectoral Trainings on emissions from Energy generation and Agriculture incl. documentation of inventory process (by Anderl, Mareckova, Poupa)	17



Improving Emissions Control



5. Main Challenges

- (1) Meetings with stakeholders
- (2) Number of STE missions
- (3) Human resources
- (4) NEC CoCom
- (5) Two Study Tours in 2012

TW+TA joint SC Meetings

as of 17 NOV 2011

TA	TW	<h2 style="text-align: center;">Proposal for joint SCMs</h2>		
Commencement Date				
15 March 2011	24 April 2011			
+ 20 months	+ 24 months			
End of Quarterly periods		Meeting No.	week	Date
14 June 2011	23 July 2011	1	27	Thu 07 JULY 2011
14. Sep 11	23 Oct 2011	2	46	Thu 17 NOV 2011
14 Dec 2011	23 Jan 2012	3	06	Thu 09 FEB 2012
14 March 2012	23 Apr 2012	4	18	Thu 03 MAY 2012
14 June 2012	23 July 2012	5*)	30	Thu 26 JULY 2012
14 Sep 2012	23 Oct 2012	6	xx	To be decided
End of Projects		*) Meeting coincides with Ramazan		
14 November 2012	23 April 2013			



Improving Emissions Control



Thank you !

Dr. Dietmar KOCH (RTA)
“Improving Emissions Control”
T.C. Çevre ve Şehircilik Bakanlığı
Çevre Yönetimi Genel Müdürlüğü
Hava Yönetimi Dairesi
Ehlibeyt Mahallesi Ceyhun Atıf Kansu Cd.
1271. Sok. No: 13
06520 Balgat/ANKARA
E-mail: dietmar.koch@yahoo.com