



4th Quarterly Progress Report

TR08IBEN02

IMPROVING EMISSIONS CONTROL



Contents

- 1. Missions undertaken in Q4**
- 2. Benchmarks achieved**
- 3. New Documents available**
- 4. Workplan update**
- 5. Activities for Q5**
- 6. Meetings of CoCom**
- 7. Next TW+TA joint SC Meetings**



1. Missions undertaken in Q4

Activity	STEs	Mission
2.1	Elisabeth KAMPEL, Traute KÖTHER, Heide JOBSTMANN, Andreas ZECHMEISTER, Kristina SAARINEN	Inventory training (3 weeks)
1.3	Alec ESTLANDER	Investigation on plans and programmes and on institutional capacity and preparedness
3.1	Christian NAGL	Development of the Strategic Action Plan
3.2		Preparation of Emission Abatement Road Map and Consultation with the MoEU
4.3	Christian NAGL	Presentation of Draft Cabinet Decree and participation in NEC CoCom



2. Benchmarks achieved

B1.3.1: Document on plans and programmes relating to air management

B1.3.2: Institutional Assessment II, (update of B1.1.2 report)



3. New Documents available

- ✓ Six reports on missions undertaken by short-term experts;
- ✓ Minutes of 1st Meeting of the NEC Coordination Committee (EN+TR);
- ✓ Draft benchmark B1.3.1 report on “Documenting Abatement Plans and Programmes”;
- ✓ Suggestions for drafting the Strategic Action Plan and an emissions abatement roadmap;
- ✓ Updated institutional assessment: B1.3.2 “Analysis of Capacity and Preparedness of relevant public authorities” incorporated .

4. Workplan

TR08IBEN02 Improving Emissions Control			2011												2012												2013														
B E N C H S	Month of Project		May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr															
	Operational Project Management				QR				QR			QR			QR		QR				QR			QR		FR															
	Project Coordination / Steering Committee Meetings				v				v			v			x		x				x			x		x															
Running month			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24															
Component 0 - Visibility Events																																									
Activity 0.1: Opening event		B0.1			C																																				
Activity 0.2: Closing event		B0.2																																							
Component 1 - Understanding of int. and EU legislation related to the NEC Directive and of the roles and responsibilities of the competent authorities in the Transposition of the NEC Directive																																									
Activity 1.1: Identification present situation		B1.1.1	v				v	C																																	
		B1.1.2	v					v				v	C																												
		B1.1.3						v				v																													
Activity 1.2: Investigation of roles and responsibilities		B1.2.1					v	v	v		C																														
Activity 1.3: Assessment of air management structure		B1.3.1					v				v		C																												
		B1.3.2										v		C																											
Component 2 - Establishment of the necessary capacity to prepare and manage the national NEC Directive inventory system and to compile, report and archive NOx, NMVOC, SO₂ and NH₃ emissions data (including projections)																																									
Activity 2.1: Training on inventory preparation, management & reporting		B2.1.1	v		v			C																																	
		B2.1.2														S1																									
		B2.1.3							v	v		v	v	v	v																										
		B2.1.4																																							
		B2.1.5			v							v	v	v	v																										
		B2.1.6																																							
Activity 2.2: Awareness workshops and seminars		B2.2.1					C																																		
		B2.2.2						C																																	
Activity 2.3: Project Website		B2.3.1			v	C																																			
		B2.3.2																																							
		B2.3.3			v	C																																			
Component 3 - Establishment of the necessary capacity to develop a strategic action plan to reduce emissions of NEC pollutants and to implement the Action Plan																																									
Activity 3.1: Strategic Action Plan		B3.1.1						v	v					v																											
		B3.1.2																																							
Activity 3.2: Abatement Road Map		B3.2.1												v																											
Component 4 - Development of reporting capacity in line with the NEC Directive																																									
Activity 4.1: Evaluation the Institutional Capacity		B4.1.1		v	v		v				v																														
		B4.1.2																																							
Activity 4.2: Training Programme		B4.2.1																																							
		B4.2.2																			S2																				
Activity 4.3: Dissemination Workshops		B4.3.1											v																												
Running month			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24															
LEGEND			QR	Quarterly Progress Report												FR	Final Report												v	Expert mission carried out											
			C	Benchmark completed												S1	Study Visits: 1. AT, 2. FI																								



5. Activities for Q5

Benchmark / Activity	week
2.1 Inventory Trainings on sectors energy and agriculture, database system etc. (by Stephan POUPA, Katarina MARECKOVA, Michael ANDERL)	17
1.1 Development of draft Cabinet Decree (by Martin SAUTNER, Jorma JANTUNEN)	19
4.3 Meeting of CoCom , presentation of draft SAP and EARM (by Martin Sautner)	
2.1 Study Tour to Austria (28 May – 01 June), sectoral training and institutional cooperation) – <i>not yet confirmed by MoEU</i> ;	22
3.1 Work on the SAP and EARM , consultations with the Ministry and other stakeholders	May - July



5. Meetings of CoCom

- Two meetings were held: 16th Dec'11 and 15th March'12;
- Next meeting scheduled for 8th May'12;
- CoCom Meetings may continue beyond the lifetime of the Project (only 6 meetings possible);
- Based on the proposal by the Project, working groups will be established;
- Working groups will be assisted by STEs (Component 3 and 4 Activities)



Improving Emissions Control



TW+TA joint SC Meetings

as of 3rd May 2012

TA	TW	Meeting Dates		
Commencement Date				
15 March 2011	25 April 2011			
+ 20 months	+ 24 months			
End of Quarterly periods		Meeting No.	week	Date
14 March 2012	24 Apr 2012	4	18	THU 03 May 2012
14 June 2012	24 July 2012	5	30	THU 26 July 2012
14 Sep 2012	24 Oct 2012	6	44	THU 08 Nov 2012
End of Project 14 Nov 2012	24 Jan 2013	7	04	THU 24 Jan 2013
	Wrap-up		14	WED 03 Apr 2013
	SCM Final			THU 04 April 2013