



# 5<sup>th</sup> Quarterly Progress Report

TR08IBEN02

IMPROVING EMISSIONS CONTROL



## Improving Emissions Control

### *Contents*

1. Missions undertaken in Q5
2. **Benchmarks achieved**
3. New Documents available
4. **Workplan updated**
5. **Activities for Q6**
6. Next SC Meetings



# 1. Missions undertaken in Q5

Activity	STEs	Mission
1.1	Martin SAUTNER, Jorma JANTUNEN	Development of a Draft Cabinet Decree
2.1	Katarina MARECKOVA, Stephan POUPA and Michael ANDERL	Inventory Training by sectors (energy, agriculture, transport, industry, solvent use and waste)
	Study Tour to Vienna	AT NEC Strategy, EU GHG Inventory, CEIP, Database Management, QA/QC, Gridding, Energy Balance, GAINS model, Reactive Nitrogen and CollectER
3.1	Christian NAGL	Drafting the Strategic Action Plan
3.2		Preparation of Emission Abatement Road Map and Consultation with the MoEU
4.1	Georg REBERNIG, Elisabeth KAMPEL	Evaluation of the institutional and technical capacity for the implementation of the NECD
4.2	Violeta PHILIPPITSCH	Seminar on Project acquisition and management
4.3	Martin SAUTNER, Jorma JANTUNEN	Preparation and dissemination of documents at the CoCom Meeting held on 8th May





### 3. New Documents available

- ✓ Four reports on missions undertaken by STEs;
- ✓ Report on the study tour;
- ✓ Suggestions for the process to establish a draft NEC Strategic Action Plan;
- ✓ Draft Strategic Action Plan (for achieving ceilings) and an Emissions Abatement Roadmap by sectors;
- ✓ Outline for Benchmark Report B4.1.1;
- ✓ Draft Cabinet Decree incl. comments from the MoEU.



# 4. Workplan

TR08IBEN02 Improving Emissions Control		B M E A R C H S	2011										2012										2013			
Month of Project	May		Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	
Operational Project Management				QR				QR			QR			QR	QR					QR			QR		FR	
Project Coordination / Steering Committee Meetings			v				v		v				x	x					x			x		x		
Running month		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	
<b>Component 0 - Visibility Events</b>																										
Activity 0.1: Opening event		B0.1		v																						
Activity 0.2: Closing event		B0.2																							v	
<b>Component 1 - Understanding of int. and EU legislation related to the NEC Directive and of the roles and responsibilities of the competent authorities in the Transposition of the NEC Directive</b>																										
Activity 1.1: Identification present situation		B1.1.1	v				v	C																		
		B1.1.2	v					v			v	C														
		B1.1.3						v			v				v		v									
Activity 1.2: Investigation of roles and responsibilities		B1.2.1					v	v	v																	
Activity 1.3: Assessment of air management structure		B1.3.1					v			v																
		B1.3.2									v		C													
<b>Component 2 - Establishment of the necessary capacity to prepare and manage the national NEC Directive inventory system and to compile, report and archive NOx, NMVOC, SO<sub>2</sub> and NH<sub>3</sub> emissions data (including projections)</b>																										
Activity 2.1: Training on inventory preparation, management & reporting		B2.1.1	v		v			C																		
		B2.1.2													S1	C										
		B2.1.3							v	v				v												
		B2.1.4																								
		B2.1.5			v									v	v	v										
		B2.1.6																								
Activity 2.2: Awareness workshops and seminars		B2.2.1					C																			
		B2.2.2						C																		
Activity 2.3: Project Website		B2.3.1			v	C																				
		B2.3.2																								
		B2.3.3			v	C																				
<b>Component 3 - Establishment of the necessary capacity to develop a strategic action plan to reduce emissions of NEC pollutants and to implement the Action Plan</b>																										
Activity 3.1: Strategic Action Plan		B3.1.1						v	v				v													
		B3.1.2																								
Activity 3.2: Abatement Road Map		B3.2.1											v				v									
<b>Component 4 - Development of reporting capacity in line with the NEC Directive</b>																										
Activity 4.1: Evaluation the Institutional Capacity		B4.1.1		v	v		v					v					v									
		B4.1.2																v								
Activity 4.2: Training Programme		B4.2.1														v										
		B4.2.2																			S2					
Activity 4.3: Dissemination Workshops		B4.3.1									v			v		v										
Running month		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	

Benchmark / Activity	01	Week
<p><b>4.1 Draft guidance for the implementation of the Cabinet Decree</b></p> <p><b>1.1 Development of draft Cabinet Decree</b> (by Jorma JANTUNEN)</p>		30
<p><b>2.1 Inventory Training and Workshop</b> on emission projections (by Kristina SAARINEN and Katarina MARECKOVA)</p>		36
<p><b>4.3 CoCom (10 Sep) and Dissemination Workshop</b> (12 Sep) (by Jorma JANTUNEN)</p>		37
<p><b>3.1 Strategic action plan + 3.2 Emission abatement</b></p>		

Benchmark / Activity	02	week
<p><b>Extra</b> Training provided by the EEA, on software tool for the estimation of emissions from the transport sector – <b>COPERT</b></p>		39
<p><b>4.1 Assessment</b> of inst. Structure and technical Capacity (by Elisabeth KAMPEL, Inge ZECHMANN and Kimmo SILVO)</p>		40
<p><b>2.1 WORKSHOP</b> on setting up the QA/QC system (by Traute Köther)</p>		
<p><b>4.2 Study Tour to Finland</b></p>		42



Benchmark / Activity	03	week
<p><b>1.1</b> Further development of the <b>Cabinet Decree</b> (by Jorma Jantunen, Martin Sautner)</p>		
<p><b>1.2 Update of the list of international obligations</b> (by Martin Sautner)</p>		
<p><b>2.1 Emission Projections</b> (sectors energy and agricultural) and <b>Database Management</b> (by Michael Anderl, Stephan Poupa)</p>		<b>44</b>
<p><b>3.2 Policies and measures</b> for agricultural sector, update of international obligations (NEC &amp; GP revision) (by Michael Anderl)</p>		
<p><b>6<sup>th</sup> joint Steering Committee Meeting</b>, THU 08 November 2012</p>		<b>45</b>



## Improving Emissions Control



### TW+TA joint SC Meetings

as of 23<sup>rd</sup> July 2012

TA	TW	Meeting Dates		
Commencement Date				
15 March 2011	25 April 2011			
+ 20 months	+ 24 months			
End of Quarterly periods		Meeting No.	week	Date
14 March 2012	24 Apr 2012	4	18	THU 03 May 2012
14 June 2012	24 July 2012	5	30	THU 26 July 2012
14 Sep 2012	24 Oct 2012	6	44	THU 08 Nov 2012
End of Project 14 Nov 2012	24 Jan 2013	7	04	THU 24 Jan 2013
	Wrap-up		14	WED 03 Apr 2013
	SCM Final			THU 04 April 2013