



Improving Emissions Control
TR08IBEN02



Quarterly Progress Report 08



Results

1. Mission highlights
2. New Documents
3. Updated Workplan

Planning

- A. Mission Plan – Q9
- B. Final Meetings

Activity	STE	Main objective
4.1	Katarina MARECKOVA	<ul style="list-style-type: none"> ▪ Workshop on inventory management and formal procedures/tasks; ▪ Preparation of TFEIP meeting;
4.2	Jorma JANTUNEN	<ul style="list-style-type: none"> ▪ Draft legislation that defines the roles and responsibilities; ▪ Review of activities under C1 and C4;
3.1 + 3.2	Elisabeth KAMPEL Traute KÖTHER (2 missions) Michael ANDERL Stephan POUPA Kristina SAARINEN	<ul style="list-style-type: none"> ▪ PaMs for waste to be added to SAP and sectoral EARM; ▪ Review of emissions estimates; ▪ Support for inventory submission (all sectors and sources) ▪ Update of QA/QC procedures; ▪ Review and enhancement of IIR; ▪ Inventory improvement plan.
3.2	Friedrich Pötscher	<ul style="list-style-type: none"> ▪ Review of transport PaMs for SAP and EARM; ▪ 2nd workshop on COPERT: run with 2011 data, export of data and adapting to reporting format.
3.2	Jens Borcken-Kleefeld (IIASA)	Workshop on revision of emissions ceilings (Gothenburg Protocol and NECD) and on GAINS modelling;
3.1 + 3.2	Christian NAGL	SAP, EARM and the Benchmark Report, B3.1.2 on Consultations held.
4.2	Andreas ZECHMEISTER	Workshop on Key Category Analysis (KCA) and Uncertainties
4.3	Katarina MARECKOVA	<ul style="list-style-type: none"> ▪ Review of C2 achievements; ▪ Promotion of CollectER, a single-coordinated database that covers all substances (AP+GHGs); ▪ Update of User Manual.
4.1+4.2	Ingeborg ZECHMANN Monika MÖRTH	Second workshop on communication Preparation of the closing event, consult the press department



Highlights

- Completion of benchmarks: B3.1.2 and B4.1.2;
- Revision of policies and measures for sectors energy and industry, agriculture, residential/commercial combustion and waste;
- Upgraded estimates of emissions from road transport for the year 2011 - included in the national inventory submitted to CLRTAP in Feb'13;



Highlights



- Strategy, an Action Plan (SAP) and the Abatement roadmaps (EARM) jointly developed with the Ministry
- Update of Informative Inventory Report and User Manual;



New Documents

... ready for use:

- 1) 14 Mission reports;**
- 2) List of international Obligations_EN+TR;**
- 3) Updated User Manual_EN;**
- 4) COPERT 2011 calculations;**
- 5) Strategic Action Plan (SAP)_EN (Turkish version to be released soon);**



New Documents



... ready for use:

- 6) Updated QA/QC procedures;**
- 7) Emission Abatement Roadmap (EARM) – Final Draft;**
- 8) Documentation of Consultations carried out;**
- 9) Updated Informative Inventory Report;**
- 10) Summary of Trainings held.**

TR08IBEN02 - Improving Emissions Control			B M E A R N E R C K S H S	2011								2012								2013				Extension								
				May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun			
Month of Project																																
Operational Project Management																																
Project Coordination / Steering Committee Meetings																																
Running month			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26				
Component 0 - Visibility Events																																
Activity 0.1: Opening event			B0.1			v																										
Activity 0.2: Closing event			B0.2																										13			
Component 1 - Understanding of int. and EU legislation related to the NEC Directive and of the roles and responsibilities of the competent authorities in the Transposition of the NEC Directive																																
Activity 1.1: Identification present situation			B1.1.1	v				v	C																							
			B1.1.2	v						v				C																		
			B1.1.3							v				v																		
Activity 1.2: Investigation of roles and responsibilities			B1.2.1						v	v	v																	C				
Activity 1.3: Assessment of air management structure			B1.3.1						v						v		C															
			B1.3.2													v		C														
Component 2 - Establishment of the necessary capacity to prepare and manage the national NEC Directive inventory system and to compile, report and archive NOx, NMVOC, SO₂ and NH₃ emissions data (including projections)																																
Activity 2.1: Training on inventory preparation, management & reporting			B2.1.1	v		v			C																							
			B2.1.2															S1	C													
			B2.1.3									v	v									v	v	v	C							
			B2.1.4															v												C		
			B2.1.5			v											v	v	v												C	
			B2.1.6																				v								C	
Activity 2.2: Awareness workshops and seminars			B2.2.1						C																							
			B2.2.2								C																					
Activity 2.3: Project Website			B2.3.1			v	C																									
			B2.3.2																													
			B2.3.3			v	C																									
Component 3 - Establishment of the necessary capacity to develop a strategic action plan to reduce emissions of NEC pollutants and to implement the Action Plan																																
Activity 3.1: Strategic Action Plan			B3.1.1						v	v					v					v	v	v	v	v	v	v	C					
			B3.1.2																			v		v	v	v	v	C				
Activity 3.2: Abatement Road Map			B3.2.1												v					v		v	v	v	C							
Component 4 - Development of reporting capacity in line with the NEC Directive																																
Activity 4.1: Evaluation the Institutional Capacity			B4.1.1		v	v		v																				v				
			B4.1.2																													
Activity 4.2: Training Programme			B4.2.1																													
			B4.2.2																											v		
Activity 4.3: Dissemination Workshops			B4.3.1																									v				
Running month			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26				



Mission Plan – Q9



Addendum 05 on the Project Extension was endorsed on 18th April 2013

Component 3 and 4 – Strengthening of Capacity

- I. Dissemination workshops (2 legal docs, 6 Benchmark Reports, SAP, EARM, IIR, User Manual, QA/QC Procedures etc.);**
- II. Consultation with Stakeholders to ensure Sustainability;**
- III. Workshop on the identification and calculation of PM and black carbon emissions;**
- IV. Seminar on AQ assessment and Modelling;**



Mission Plan – Q9

- V. Training for MoEU staff to take-over the Project website after the Project has ended;
- VI. Management of environmental information;
- VII. Training / Study Tour to Finland.

Component 0 - **Closing Event and Wrap-up**

- Draft Agenda, key note speakers, venue;
- Project Visibility (article for ÇEVRE ve ŞEHİR, brochure, press release etc.);
- Final SCM and Wrap-up.



Improving Emissions Control TR08IBEN02

Steering Committee

as of 25th April 2013

TA	TW	<h1>Meetings</h1>		
Commencement Date				
15 March 2011	09 May 2011			
+ 20 months	+ 24 months			
End of Quarterly periods		Meeting No.	week	Date
14 Sep 2012	24 Oct 2012	6	44	Thu, 08 NOV 2012
End of Project 14 Nov 2012	24 Jan 2013	7	04	Thu, 24 JAN 2013
	24 April 2013	8	17	Fri, 26 APR 2013
	Joint Closing Event		Thu, 13 June 2013	
	+ Final SCM / Wrap-up			
<i>End of Implementation Period: 06 July 2013</i>				