



**Improving Emissions Control
TR08IBEN02**



Quarterly Progress Report 09



Highlights

- 30th May 2013: **Wrap-up** of project results,
- Delivery of Turkish versions of two benchmark reports;
- Week 23: **Seminar** on particulate matter and black carbon;
- Week 24: **Workshop** on air quality modelling and assessment;
- **Closing Event** this morning.



New Material

... ready for use:

- 1) 5 Mission reports;**
- 2) Delivery of SAP_TR;**
- 3) Article for ÇEVRE ve ŞEHİR;**
- 4) Press Announcement and Release_EN+TR;**
- 5) Revised Leaflet of the Project;**
- 6) Updated website.**



Summary in Figures

Implementation Period: 9th May 2011 - 6th July 2013

Activities	13
Missions	140
MS experts	33
BC participants	>25

Component	No. of Benchmarks
Component I	6
Component II	11
Component III	3
Component IV	5
TOTAL	25

TRO8IBEN02 - Improving Emissions Control		B M E N R C K H S	2011												2012												2013				Extension					
Month of Project			May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun								
Operational Project Management			Q1			Q2			Q3			Q4			Q5			Q6			Q7			Q8												
Project Coordination / Steering Committee Meetings				v					v				v			v				v			v													
Running month		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26									

Component 0 - Visibility Events

Activity 0.1: Opening event	B0.1			v																																	
Activity 0.2: Closing event	B0.2																																				13

Component 1 - Understanding of int. and EU legislation related to the NEC Directive and of the roles and responsibilities of the competent authorities in the Transposition of the NEC Directive

Activity 1.1: Identification present situation	B1.1.1	v				v	C																													
	B1.1.2	v					v			C																										
	B1.1.3						v			v				v							C															
Activity 1.2: Investigation of roles and responsibilities	B1.2.1						v	v	v																											C
Activity 1.3: Assessment of air management structure	B1.3.1						v			v			C																							
	B1.3.2									v			C																							

Component 2 - Establishment of the necessary capacity to prepare and manage the national NEC Directive inventory system and to compile, report and archive NOx, NMVOC, SO2 and NH3 emissions data (including projections)

Activity 2.1: Training on inventory preparation, management & reporting	B2.1.1	v		v			C																													
	B2.1.2														S1	C																				
	B2.1.3								v	v											v	v	v	C												
	B2.1.4																																			C
	B2.1.5			v											v	v	v																			C
	B2.1.6																																			
Activity 2.2: Awareness workshops and seminars	B2.2.1						C																													
	B2.2.2							C																												
Activity 2.3: Project Website	B2.3.1			v	C																															
	B2.3.2																																			
	B2.3.3			v	C																															

Component 3 - Establishment of the necessary capacity to develop a strategic action plan to reduce emissions of NEC pollutants and to implement the Action Plan

Activity 3.1: Strategic Action Plan	B3.1.1						v	v					v							v	v	v	v	v	v	v	C							
	B3.1.2																				v		v	v	v	v	v	C						
Activity 3.2: Abatement Road Map	B3.2.1													v						v		v	v	v	v	C								

Component 4 - Development of reporting capacity in line with the NEC Directive

Activity 4.1: Evaluation the Institutional Capacity	B4.1.1		v	v		v																														
	B4.1.2																																			
Activity 4.2: Training Programme	B4.2.1																																			
	B4.2.2																																			
Activity 4.3: Dissemination Workshops	B4.3.1																																			
Running month		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26									



Remaining Issues

Activities

- a) Workshop on AQ assessment and Modelling, Part II;
- b) Study Tour to Finland next week;
- c) Training on the use of the Project website.

Administrative issues will include,

- Completion of Progress Report QPR09;
- Drafting of FINAL report;
- Balance of invoices;
- Check of Budget against Project Expenditure;
- Hand over of Project website to MoEU;
- Archiving of documents and other results, copy on DVD for the Ministry;



Improving Emissions Control TR08IBEN02



Teşekkür ederiz