



This project is co-financed by the
European Union and the Republic of Turkey

Technical Assistance for Capacity Building on European Pollutant Release and Transfer Register (E-PRTR) in Turkey

TR2013/0327.06-01-02/001

Technical Assistance for Capacity Building on European Pollutant Release and Transfer Register (E-PRTR) in Turkey

Workshop Event

Serbia PRTR Implementation Overview – Implementation Planning



Presenter:

Nebojša Redžić

SEPA, Serbia

Date: 5 – 9 March 2018



NIRAS





This project is co-financed by the
European Union and the Republic of Turkey

Technical Assistance for Capacity Building on European Pollutant Release and Transfer Register (E-PRTR) in Turkey

TR2013/0327.06-01-02/001

A implementation plan is the plan that you create to successfully move project plan into action.

This document identifies goals and objectives (both short and long-term), lists the project tasks, defines roles and responsibilities, outlines the budget and necessary resources, and lists any assumptions.

A project implementation plan sometimes includes a rough schedule, but teams usually set the hard timeline in the execution plan.



NIRAS





This project is co-financed by the
European Union and the Republic of Turkey

Technical Assistance for Capacity Building on European Pollutant Release and Transfer Register (E-PRTR) in Turkey

TR2013/0327.06-01-02/001

Components of an Implementation Plan

The following are the key components of and questions that drive a successful implementation plan:

- ✓ Define Goals/Objectives;
- ✓ Allocate Resources (time, money, and personnel);
- ✓ Schedule Milestones;
- ✓ Designate Team Member Responsibilities;
- ✓ Define Metrics for Success;
- ✓ Define How You Will Adapt;
- ✓ Evaluate Success.



NIRAS





This project is co-financed by the European Union and the Republic of Turkey

Technical Assistance for Capacity Building on European Pollutant Release and Transfer Register (E-PRTR) in Turkey

TR2013/0327.06-01-02/001

Implementation plan for PRTR development

Component	Our case
Define Goals/Objectives	PRTR register is operational
Allocate Resources (time)	3 months
Allocate Resources (money)	0 RSD
Allocate Resources (personnel)	1
Schedule Milestones	PRTR register in place
Designate Team Member Responsibilities	All in 1
Define Metrics for Success	PRTR register in place
Define How You Will Adapt	No adaptation
Evaluate Success	PRTR register in place



NIRAS





This project is co-financed by the European Union and the Republic of Turkey

Technical Assistance for Capacity Building on European Pollutant Release and Transfer Register (E-PRTR) in Turkey

TR2013/0327.06-01-02/001

UNITED NATIONS ECONOMIC COMMISSION FOR EUROPE

Guidance on Implementation of the Protocol on Pollutant Release and Transfer Registers

to the Convention on Access to Information,
Public Participation in Decision-making
and Access to Justice in Environmental Matters



UNITED NATIONS

Guidance for Implementation of PRTR register



NIRAS





This project is co-financed by the
European Union and the Republic of Turkey

Technical Assistance for Capacity Building on European Pollutant Release and Transfer Register (E-PRTR) in Turkey

TR2013/0327.06-01-02/001

Three different version of PRTR register

1. Paper version – Companies submit the reports only in paper (Word files)
 - Problem of typing data;
 - Problem of validation data;
 - Lot of errors;
 - Lot of empty cells.
2. Excel version – Companies submit the reports as xml file and SEPA update in register software – EEA methodology
 - Problem of version of Excel in companies computers or open source Excel;
 - Not solved errors and empty cells
 - Validation data problem was solved
3. Full web oriented software from 2012.
 - Solved errors as much as possible
 - Solved empty cell problem



NIRAS





This project is co-financed by the
European Union and the Republic of Turkey

Technical Assistance for Capacity Building on European Pollutant Release and Transfer Register (E-PRTR) in Turkey

TR2013/0327.06-01-02/001

Annual implementation plan

- ✓ Annual implementation plans for every topic – PRTR, CLRTAP, GHG, products, etc.
- ✓ Very important because of lack of staff.
- ✓ Big contribution for increasing efficiency and effectiveness of work in NRIZ.
- ✓ Timely data and information delivery to decision-makers in the Ministry and Government is facilitated.
- ✓ Timely data delivery to EEA, EUROstat, conventions and other national and international bodies.



NIRAS





This project is co-financed by the European Union and the Republic of Turkey

Technical Assistance for Capacity Building on European Pollutant Release and Transfer Register (E-PRTR) in Turkey

TR2013/0327.06-01-02/001

Annual implementation plan for 2018

Time	Activity	Responsible person
Last week December 2017	Update all codes necessary for reporting	P.R.
1.1. – 31.3.	Data delivery	Companies
1.1. – 31.3.	Data validation for PRTR companies	LJ.DJ., L.M., I.A.
1.3. – 31.3.	Preparation for E-PRTR reporting	NRIZ
31.3.	Last check for R-PRTR reporting and send data	N.R., P.R.
First week April	Preparation of warning letter and send	P.R.
10.4. – 30.4.	Second round for data delivery	Companies
1.5. – 15.5.	Request for initiation of misdemeanor proceedings	NRIZ
15.5. -	Cooperation with misdemeanor court	N.R.



NIRAS





This project is co-financed by the European Union and the Republic of Turkey

Technical Assistance for Capacity Building on European Pollutant Release and Transfer Register (E-PRTR) in Turkey

TR2013/0327.06-01-02/001

Annual implementation plan for 2018

Time	Activity	Responsible person
15.5. – 5.6.	Annual Environmental State report	NRIZ
15.5. – 15.6.	Sectoral reports (waste, emissions to air, emissions to water etc.	NRIZ
1.7. – 15.7.	Update the internet portal with new data	P.R.
.....





This project is co-financed by the
European Union and the Republic of Turkey

Technical Assistance for Capacity Building on European Pollutant Release and Transfer Register (E-PRTR) in Turkey

TR2013/0327.06-01-02/001

THANK YOU FOR YOUR ATTENTION!



NIRAS

