



5th Quarterly Progress Report

TR08IBEN02

IMPROVING EMISSIONS CONTROL



Improving Emissions Control

Contents

- 1. Missions undertaken in Q5**
- 2. Benchmarks achieved**
- 3. New Documents available**
- 4. Workplan updated**
- 5. Activities for Q6**
- 6. Next SC Meetings**



1. Missions undertaken in Q5

Activity	STEs	Mission
1.1	Martin SAUTNER, Jorma JANTUNEN	Development of a Draft Cabinet Decree
2.1	Katarina MARECKOVA, Stephan POUPA and Michael ANDERL	Inventory Training by sectors (energy, agriculture, transport, industry, solvent use and waste)
	Study Tour to Vienna	AT NEC Strategy, EU GHG Inventory, CEIP, Database Management, QA/QC, Gridding, Energy Balance, GAINS model, Reactive Nitrogen and CollectER
3.1	Christian NAGL	Drafting the Strategic Action Plan
3.2		Preparation of Emission Abatement Road Map and Consultation with the MoEU
4.1	Georg REBERNIG, Elisabeth KAMPEL	Evaluation of the institutional and technical capacity for the implementation of the NECD
4.2	Violeta PHILIPPITSCH	Seminar on Project acquisition and management
4.3	Martin SAUTNER, Jorma JANTUNEN	Preparation and dissemination of documents at the CoCom Meeting held on 8th May





3. New Documents available

- ✓ Four reports on missions undertaken by STEs;
- ✓ Report on the study tour;
- ✓ Suggestions for the process to establish a draft NEC Strategic Action Plan;
- ✓ Draft Strategic Action Plan (for achieving ceilings) and an Emissions Abatement Roadmap by sectors;
- ✓ Outline for Benchmark Report B4.1.1;
- ✓ Draft Cabinet Decree incl. comments from the MoEU.

4. Workplan

TR08IBEN02 Improving Emissions Control		B M E A R N C K H S	2011										2012										2013				
Month of Project	May		Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr		
Operational Project Management				QR				QR			QR			QR	QR					QR			QR		FR		
Project Coordination / Steering Committee Meetings			v				v			v			x	x					x			x		x			
Running month		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24		
Component 0 - Visibility Events																											
Activity 0.1: Opening event	B0.1			v																							
Activity 0.2: Closing event	B0.2																									v	
Component 1 - Understanding of int. and EU legislation related to the NEC Directive and of the roles and responsibilities of the competent authorities in the Transposition of the NEC Directive																											
Activity 1.1: Identification present situation	B1.1.1	v				v	C																				
	B1.1.2	v					v			v	C																
	B1.1.3							v			v				v		v										
Activity 1.2: Investigation of roles and responsibilities	B1.2.1						v	v	v																		
Activity 1.3: Assessment of air management structure	B1.3.1						v			v																	
	B1.3.2									v		C															
Component 2 - Establishment of the necessary capacity to prepare and manage the national NEC Directive inventory system and to compile, report and archive NOx, NMVOC, SO₂ and NH₃ emissions data (including projections)																											
Activity 2.1: Training on inventory preparation, management & reporting	B2.1.1	v		v				C																			
	B2.1.2														S1	C											
	B2.1.3								v	v				v													
	B2.1.4																										
	B2.1.5			v								v	v	v													
	B2.1.6																										
Activity 2.2: Awareness workshops and seminars	B2.2.1					C																					
	B2.2.2						C																				
Activity 2.3: Project Website	B2.3.1			v	C																						
	B2.3.2																										
	B2.3.3			v	C																						
Component 3 - Establishment of the necessary capacity to develop a strategic action plan to reduce emissions of NEC pollutants and to implement the Action Plan																											
Activity 3.1: Strategic Action Plan	B3.1.1						v	v				v				v											
	B3.1.2																										
Activity 3.2: Abatement Road Map	B3.2.1											v				v											
Component 4 - Development of reporting capacity in line with the NEC Directive																											
Activity 4.1: Evaluation the Institutional Capacity	B4.1.1		v	v		v				v						v											
	B4.1.2															v											
Activity 4.2: Training Programme	B4.2.1															v											
	B4.2.2																		S2								
Activity 4.3: Dissemination Workshops	B4.3.1								v			v		v													
Running month		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24		

Benchmark / Activity	01	Week
<p>4.1 Draft guidance for the implementation of the Cabinet Decree</p> <p>1.1 Development of draft Cabinet Decree (by Jorma JANTUNEN)</p>		30
<p>2.1 Inventory Training and Workshop on emission projections (by Kristina SAARINEN and Katarina MARECKOVA)</p>		36
<p>4.3 CoCom (10 Sep) and Dissemination Workshop (12 Sep) (by Jorma JANTUNEN)</p>		37
<p>3.1 Strategic action plan + 3.2 Emission abatement</p>		

Benchmark / Activity	02	week
<p>Extra Training provided by the EEA, on software tool for the estimation of emissions from the transport sector – COPERT</p>		39
<p>4.1 Assessment of inst. Structure and technical Capacity (by Elisabeth KAMPEL, Inge ZECHMANN and Kimmo SILVO)</p>		40
<p>2.1 WORKSHOP on setting up the QA/QC system (by Traute Köther)</p>		
<p>4.2 Study Tour to Finland</p>		42

Benchmark / Activity	03	week
1.1 Further development of the Cabinet Decree (by Jorma Jantunen, Martin Sautner)		
1.2 Update of the list of international obligations (by Martin Sautner)		
2.1 Emission Projections (sectors energy and agricultural) and Database Management (by Michael Anderl, Stephan Poupa)		44
3.2 Policies and measures for agricultural sector, update of international obligations (NEC & GP revision) (by Michael Anderl)		
6th joint Steering Committee Meeting , THU 08 November 2012		45



Improving Emissions Control



TW+TA joint SC Meetings

as of 23rd July 2012

TA	TW	Meeting Dates		
Commencement Date				
15 March 2011	25 April 2011			
+ 20 months	+ 24 months			
End of Quarterly periods		Meeting No.	week	Date
14 March 2012	24 Apr 2012	4	18	THU 03 May 2012
14 June 2012	24 July 2012	5	30	THU 26 July 2012
14 Sep 2012	24 Oct 2012	6	44	THU 08 Nov 2012
End of Project 14 Nov 2012	24 Jan 2013	7	04	THU 24 Jan 2013
	Wrap-up		14	WED 03 Apr 2013
	SCM Final			THU 04 April 2013