



Improving Emissions Control TR08IBEN02



Quarterly Progress Report 07



Results

1. Missions
2. Benchmarks
3. New Documents
4. Workplan

Planning

- A. Mission Plan – Q8
- B. Next Meetings

Activity	STE(s)	Main objective
4.1	Jorma JANTUNEN	B4.1.2 Draft legislation that defines the roles and responsibilities of all involved institutions
1.2	Martin SAUTNER	B1.2.1 List of international obligations updated
4.2	Jeroen KUENEN	B4.2.1 Eight seminars and four workshops to train Turkish experts (review achievements, main challenges, solutions, procedure for updating the NEC emissions inventory etc.)
3.1 + 3.2	Christian NAGL	B3.1.1 Strategic action plan + B3.2.1 Emission abatement roadmaps on sectoral basis
3.2 + 2.1	Michael ANDERL	B3.2.1 EARM for agriculture, B2.1.6 Emission Projection of emissions from the sector Agriculture
2.1	Stephan POUPA	(1) Emissions data management (B2.1.4) (2) Emission Projection of emissions from the sector Energy (B2.1.6)
3.2	Seppo SARKKINEN	B3.2.1 Emission abatement roadmaps on sectoral basis
2.1 + 4.3	Katarina MARECKOVA	(1) Guidance on Emissions inventory for Turkey (B2.1.3) (2) Evaluation of preparatory work for the next inventory submission (B4.3.1)
4.2	Robert WANKMUELLER	B4.2.1 Seminar on ESRI ArcGIS and the spatial distribution of emissions (gridding)
	Friedrich Pötscher	B4.2.1 Follow-up workshop on transport emissions – COPERT
3.1 + 3.2	Andreas ZECHMEISTER Alexander STORCH Kristina SAARINEN Christian NAGL	(1) Development of policies and measures facilitating SAP and EARMs (B3.1.1) (2) Design of sectoral Emission abatement roadmaps (B3.2.1)
3.1	Elisabeth KAMPEL Georg REBERNIG	(1) Development of policies and measures for the sector WASTE (2) Strengthening of transposition and implementation capacity
4.1+4.2	Ingeborg ZECHMANN Monika MÖRTH	Workshop on communication (B4.1.2) Identification and draft of visibility material for the closing event (B4.2.1)





Benchmarks

Main Achievements

- ✓ **B1.2.1 List of international Obligations**
- **All Benchmarks of C1(six) and all but one of C2 (eight) completed** (B2.3.2 lasts until the end of the Project).
- ✓ **B3.1.1 Strategic Action Plan (SAP), second Draft**
- ✓ **B3.2.1 Emission Abatement Roadmaps (EARMs)**



New Documents

Docs available for review/ready for use

- ✓ **12+1 Mission reports reviewed by the MoEU;**
- ✓ **List of international Obligations;**
- ✓ **Guidance for Emissions Inventory, Final Draft;**
- ✓ **COPERT – first Turkish version as Mdb;**
- ✓ **SAP – second Draft;**
- ✓ **Sectoral EARMs – second draft;**
- ✓ **Trainings files and documentation.**

TR08IBEN02 Improving Emissions Control



B M
E A
W R
C K
H S

2011

2012

2013

Month of Project	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
Operational Project Management	QR									QR			QR		QR		QR		QR		QR		QR	FR
Project Coordination / Steering Committee Meetings			v				v			v			v		v				v					
Running month	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24

Component 0 - Visibility Events

Activity 0.1: Opening event	B0.1		v																					
Activity 0.2: Closing event	B0.2																							

Component 1 - Understanding of int. and EU legislation related to the NEC Directive and of the roles and responsibilities of the competent authorities in the Transposition of the NEC Directive

Activity 1.1: Identification present situation	B1.1.1	v				v	C																	
	B1.1.2	v					v			C														
	B1.1.3						v			v			v					C						
Activity 1.2: Investigation of roles and responsibilities	B1.2.1					v	v	v														C		
Activity 1.3: Assessment of air management structure	B1.3.1					v				v		C												
	B1.3.2									v		C												

Component 2 - Establishment of the necessary capacity to prepare and manage the national NEC Directive inventory system and to compile, report and archive NOx, NMVOC, SO₂ and NH₃ emissions data (including projections)

Activity 2.1: Training on inventory preparation, management & reporting	B2.1.1	v		v			C																	
	B2.1.2												S1	C										
	B2.1.3							v	v									v	v	v	C			
	B2.1.4												v									C		
	B2.1.5			v							v	v	v								C			
	B2.1.6																		v		C			
Activity 2.2: Awareness workshops and seminars	B2.2.1					C																		
	B2.2.2						C																	
Activity 2.3: Project Website	B2.3.1			v	C																			
	B2.3.2																							
	B2.3.3			v	C																			

Component 3 - Establishment of the necessary capacity to develop a strategic action plan to reduce emissions of NEC pollutants and to implement the Action Plan

Activity 3.1: Strategic Action Plan	B3.1.1						v	v				v			v			v	v	v	v			
	B3.1.2															v		v	v	v				
Activity 3.2: Abatement Road Map	B3.2.1											v			v		v		v	v	C			

Component 4 - Development of reporting capacity in line with the NEC Directive

Activity 4.1: Evaluation the Institutional Capacity	B4.1.1		v	v		v				v					v				C					
	B4.1.2														v				v					
Activity 4.2: Training Programme	B4.2.1														v				v	v	v			
	B4.2.2																							S2
Activity 4.3: Dissemination Workshops	B4.3.1											v		v					v		v			
Running month	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24



Mission Plan – Q8

Component 2:

- To update the Website and hand-over to the MoEU;

Component 3:

- To present policies & measures for all sectors and consult with the MoEU and other institutions;
- To finalise drafts of Strategic Action Plan and Emissions Abatement Roadmaps;
- To document consultations during the development of SAP and EARMs;
- To support the MoEU preparing the submission of the 2011 Inventory to LRTAP Convention and EEA;
- To hold a Seminar on transboundary air pollution and modelling.

Component 4:

- To hold a workshop on inventory planning and management;
- To finalise the draft Legislation on “Data flow and exchange of information between institutions”;
- To hold a workshop on setting Ceilings and developing the NECD implementation Plan.



Improving Emissions Control TR08IBEN02



Steering Committee Meetings

as of 24th January 2013

TA	TW	Meeting Dates		
Commencement Date				
15 March 2011	09 May 2011			
+ 20 months	+ 24 months			
End of Quarterly periods		Meeting No.	week	Date
14 Sep 2012	24 Oct 2012	6	44	THU 08 Nov 2012
	24 Jan 2013	7	04	THU 24 Jan 2013
End of Project 14 Nov 2012	End of Project 08 May 2013	8		?
	Closing Event			?





Project Extension

Time frame

Deadlines	Status	Two months Extension
End of implementation period	8 th May 2013	9 th May – 8 th July 2013
End of legal period	24 th July 2013	24 th September 2013



Project Extension

Draft Workplan

Training and workshops require Missions on,

- Identification and calculation of particulate matter & black carbon emissions;
- Managing Uncertainties;
- Interpretation of Air Quality Data and Models.

Consultation with institutions and stakeholders

- 3-4 missions to consult the Coordination Committee (and WGs under CoBoard, possibly) on SAP and EARMs.



Project Extension



Detailed Action Plan

Time	Action
24 Jan	Formal request by BC PL to MS PL
24-28 Jan	Agreement by BC on workplan
28-31 Jan	Preparation of Addendum by MS (2 issues: extensions & reallocation of budget >15%)
01-04 Feb	Soft copy approval by BC
04-06 Feb	Soft copy approval by CFCU+EUD
10-15 Feb	Finalisation of Addendum by MS
15-21 Feb	Signature phase
21 Feb	Submission of signed hard copies

**Addendum signed by all Project Partners must be submitted to CFCU
a.s.a.p.**



ROM



ResultOrientedMonitoring

Assessment and Reports



ROM

Reports

BACKGROUND CONCLUSIONS

- RELEVANCE AND QUALITY OF DESIGN
- EFFICIENCY OF IMPLEMENTATION TO DATE
- EFFECTIVENESS TO DATE
- IMPACT PROSPECTS
- POTENTIAL SUSTAINABILITY

MONITORING REPORT

- PROJECT DATA
- FINANCIAL DATA
- GRADINGS
- **SUMMARY OF CONCLUSIONS**



ROM

**Next ROM mission:
week10 (4-8 March2013)**



Improving Emissions Control TR08IBEN02



Steering Committee

as of 24th January 2013

TA	TW	Meetings		
Commencement Date				
15 March 2011	09 May 2011			
+ 20 months	+ 24 months			
End of Quarterly periods		Meeting No.	week	Date
14 Sep 2012	24 Oct 2012	6	44	Thu, 08 NOV 2012
	24 Jan 2013	7	04	Thu, 24 JAN 2013
End of Project 14 Nov 2012	End of implementation Period 08 July 2013	8	17	Thu, 25 April 2013
	Closing Event		24	Thu, 13 June 2013
	Final SCM			End of June

Note:

AQ Project: Next SCM 22-26 April (23 TR holiday !), Closing Event 27th June 2013