
TA Project: “Improving Emissions 
Control” 

TA Project Closure 

 
 

 



Closure Topics 

• 6th Quarterly Progress Report 

• Results Dissemination Conference 

• Handover of all Deliverables 

• Approval of Reports & Guidelines 

• Guidelines – Approval for 20 hard copies (of each) 

• Material to be placed on the website 

• Communication Plan – Outputs 

• 7th Progress Report – Closure 

• Recommendations for MoEU and future Twinning 
Activity 

 

 



6th QPR and Results 
Dissemination Conference 

• 6th Quarterly Progress Report 
– Progress: 15 June to 14 September – Projections, 

EMS, Possible National Emission Ceilings, RIA, Draft 
Final Report 

– Plans for closure period – Final Report, Results 
Dissemination Conference, Brochure 

• Results Dissemination Conference 
– Overview of main results 

– Priorities for inventory & NECD implementation 

– CoBoard  

– Nearly 80 participants 

 



Deliverables Handover & 
Reports/Guidelines Approval 

• Handover of Deliverables 
– Emissions inventory & Projections Modules 

– Emissions inventory database 

– Presentations to workshops, seminars & conference 

– Inception and Progress Reports 

– Final Report 

– Technical Reports  

– Guidelines: Inventory Updating & Projections  

• Approval of Reports & Guidelines 

• Guidelines – Approval for 20 hard copies (of each) 

 

 



Website & Communication 
Plan Outputs 

• Material to be placed on the website (pdf files) – 
Turkish & English languages 

– Final Report 

– Report on Emissions Dispersion Modelling as a tool 

– Presentations to Results Dissemination Conference 

– Project brochure 

• Communication Plan – outputs 

– Introductory Flyer & Project Brochure 

– Draft Press Releases (prepared) 

– Draft article for discussion with media representative/s 

 

 



7th Progress Report & 
Recommendations 

• 7th Progress Report – Closure 

– An account of activities undertaken from 15 
September to project closure 

– Minutes of this meeting to be included 

– Brief note on all activities undertaken in the project 

– Recommendations regarding sustainability 

• Recommendations – MoEU & Twinning Activity 

– Emissions inventory improvement & updating to 2011 

– CoBoard establishment & future functioning 

 

 

 


