



This project is co-financed by the European Union and the Republic of Turkey
Bu proje Avrupa Birliđi ve Türkiye Cumhuriyeti tarafından finanse edilmektedir

TA Project: “Improving Emissions Control”

TA Project Closure





This project is co-financed by the European Union and the Republic of Turkey
Bu proje Avrupa Birliği ve Türkiye Cumhuriyeti tarafından finanse edilmektedir

Closure Topics

- 6th Quarterly Progress Report
- Results Dissemination Conference
- Handover of all Deliverables
- Approval of Reports & Guidelines
- Guidelines – Approval for 20 hard copies (of each)
- Material to be placed on the website
- Communication Plan – Outputs
- 7th Progress Report – Closure
- Recommendations for MoEU and future Twinning Activity





This project is co-financed by the European Union and the Republic of Turkey
Bu proje Avrupa Birliği ve Türkiye Cumhuriyeti tarafından finanse edilmektedir

6th QPR and Results Dissemination Conference

- 6th Quarterly Progress Report
 - Progress: 15 June to 14 September – Projections, EMS, Possible National Emission Ceilings, RIA, Draft Final Report
 - Plans for closure period – Final Report, Results Dissemination Conference, Brochure
- Results Dissemination Conference
 - Overview of main results
 - Priorities for inventory & NECD implementation
 - CoBoard
 - Nearly 80 participants





This project is co-financed by the European Union and the Republic of Turkey
Bu proje Avrupa Birliği ve Türkiye Cumhuriyeti tarafından finanse edilmektedir.

Deliverables Handover & Reports/Guidelines Approval

- Handover of Deliverables
 - Emissions inventory & Projections Modules
 - Emissions inventory database
 - Presentations to workshops, seminars & conference
 - Inception and Progress Reports
 - Final Report
 - Technical Reports
 - Guidelines: Inventory Updating & Projections
- Approval of Reports & Guidelines
- Guidelines – Approval for 20 hard copies (of each)





This project is co-financed by the European Union and the Republic of Turkey
Bu proje Avrupa Birliği ve Türkiye Cumhuriyeti tarafından finanse edilmektedir

Website & Communication Plan Outputs

- Material to be placed on the website (pdf files) – Turkish & English languages
 - Final Report
 - Report on Emissions Dispersion Modelling as a tool
 - Presentations to Results Dissemination Conference
 - Project brochure
- Communication Plan – outputs
 - Introductory Flyer & Project Brochure
 - Draft Press Releases (prepared)
 - Draft article for discussion with media representative/s





This project is co-financed by the European Union and the Republic of Turkey
Bu proje Avrupa Birliği ve Türkiye Cumhuriyeti tarafından finanse edilmektedir.

7th Progress Report & Recommendations

- 7th Progress Report – Closure
 - An account of activities undertaken from 15 September to project closure
 - Minutes of this meeting to be included
 - Brief note on all activities undertaken in the project
 - Recommendations regarding sustainability
- Recommendations – MoEU & Twinning Activity
 - Emissions inventory improvement & updating to 2011
 - CoBoard establishment & future functioning

